
From: Mueller, Brian
To: Warren, Christy
Cc: Helmick, Walt; Perez, Myra
Subject: FW: Falcon Refinery RI/FS (TO088) - Technical Exchange Meeting Recap
Date: Tuesday, May 07, 2013 10:44:00 AM
Attachments: PROJFY13 A 5 7 13 Falcon.xlsx

Good morning Christy
I will be forwarding this email to the site for their concurrence on what was agreed to and will get
 the lab analytical requests to you as soon as I can. Can you please let me know if the Houston
 Lab/CLP can do the following items from below.

· Monitor Wells in AOC-3 – In addition to the previously planned analysis, two surface soil
 samples collected from monitor wells 15 and 16 in AOC-3 will be analyzed for tributyltin.
 EPA will follow-up with Christy Warren to ensure that they can perform this analysis. If not,
 EA will contract a private lab.

· Sediment samples collected from AOC-5 will be analyzed for Simultaneously Extracted Metals
 (SEM)/Acid Volatile Sulfide (AVS). EPA will follow-up with Christy Warren to ensure that they
 can perform this analysis. If not, EA will contract a private lab.

· Laboratory Coordination – EPA will communicate with Christy Warren to ensure that the
 laboratory has sufficient capacity to handle the Falcon samples. In addition, the operating
 hours for receipt of samples will be determined and communicated to EA.

Attached is my revised estimate of sample analysis required for the project less the SEM/AVS
 analysis. The final numbers of samples should be within 10% of this estimate. There may be a need
 to collect additional sample data after the start of the next fiscal year based on the results of this
 sampling event.
Thanks
Brian W Mueller RPM
EPA R6 Superfund
214 665-7167

From: Owens, Robert [mailto:rowens@eaest.com] 
Sent: Tuesday, May 07, 2013 8:18 AM
To: Milburn, Anna; Shewmake, Kenneth; McClurg, Rena; Mueller, Brian; Startz, Tim; McMillan, Teresa;
 Hinckley, Dan; Powell, Michael
Cc: Pheeny, Michael
Subject: Falcon Refinery RI/FS (TO088) - Technical Exchange Meeting Recap
This email provides a recap of the discussion points and decisions made during the 2 May 2013
 technical exchange meeting on the Falcon Refinery RI/FS (TO088) project. The meeting was
 attended by Rena McClurg, Brian Mueller, Anna Milburn and Kenneth Shewmake of USEPA and Bob
 Owens, Teri McMillian and Tim Startz of EA. Mike Powell and Dan Hinckley of EA joined via
 teleconference. The following items were discussed:

· Property Access – Brian will research the current EPA access agreements for the main refinery
 site and barge dock to determine if they can be used for the RI field work. If so, he will
 provide copies of the access agreements to EA. If not, he will provide the point of contact
 for the property owner for EA to contact.

· Off Site Access – EA will take the lead on obtaining access to the other properties. These
 include the areas for background sampling, intercoastal channel, AOC-6 and AOC-7. EA will
 prepare a general access agreement and forward it to EPA for review and approval.

· Previous Data – EA will build a database of the previous PRP data so it can be incorporated into
 the Phase II data. EA will research the coordinates of the previous sampling locations. If
 actual coordinates cannot be located, EA will build the coordinates from the previous site
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 figures. Kenneth provided a CD of PRP data which was thought to include the previous
 coordinates. A subsequent review of the CD files indicates that the coordinates are not
 included in the data.

· Initial Field Effort – The initial fieldwork will consist of completing the background sampling,
 installation of monitoring wells, and sampling at AOC-3, AOC-4, and AOC-5. The results of
 this sampling will help to refine sampling in the other areas. The data from the initial
 fieldwork will be presented in the Screening Level Ecological Risk Assessment (SLERA). The
 SLERA will provide a data gap evaluation and details on the required sampling needs in the
 other AOCs.

· Background Analyses - The background samples collected from wetlands areas and intercoastal
 channel will be analyzed for metals and PAHs. All other background samples will be analyzed
 for only metals.

· AOC-3 Sampling – EA followed the VSP approach that had been conducted by the PRP
 consultants for the random sampling in AOC-3. That approach was very conservative and EA
 suggested revising the VSP approach to use one standard deviation in defining the gray
 area. The revised approach was discussed and agreed upon. EA will rerun the VSP
 evaluation and revise the sampling in AOC-3. In addition, previously planned judgmental
 samples in AOC-3 have been eliminated.

· Monitor Wells in AOC-3 – In addition to the previously planned analysis, two surface soil
 samples collected from monitor wells 15 and 16 in AOC-3 will be analyzed for tributyltin.
 EPA will follow-up with Christy Warren to ensure that they can perform this analysis. If not,
 EA will contract a private lab.

· Sediment samples collected from AOC-5 will be analyzed for Simultaneously Extracted Metals
 (SEM)/Acid Volatile Sulfide (AVS). EPA will follow-up with Christy Warren to ensure that they
 can perform this analysis. If not, EA will contract a private lab.

· Analyte List – Analyses for pesticides, herbicides and PCBs are not needed and will be
 eliminated from the project.

· Laboratory Coordination – EPA will communicate with Christy Warren to ensure that the
 laboratory has sufficient capacity to handle the Falcon samples. In addition, the operating
 hours for receipt of samples will be determined and communicated to EA.

· EA will prepare a Field Change Form that details the changes in this sampling approach. EA will
 await approval from EPA before implementing these changes.

· EA will prepare addendums to the Field Sampling Plan and Quality Assurance Project Plan that
 details the changes being made.

Please review the recap of the meeting and let me know as soon as possible if anything is
 inconsistent with your understanding of the discussion points and decisions made during the
 meeting.
Thank you,
Bob Owens
EA Engineering, Science, and Technology, Inc.
405 S. Highway 121, Building C, Suite 100
Lewisville, TX 75067
972-315-3922 ext 1210
Direct: 972-538-2701
Mobile: 972-989-7956
Fax: 972-315-5181




